ShopVista

Start: Sun 24-12-0ID: 1

Finish: Thu 25-05-0Dur: 115 days

Comp: 0%

Project Planning

Start: Sun 24-12-0ID: 2

Finish: Wed 24-12-Dur: 14 days

Comp: 0%

Risk Analysis

Start: Sun 24-12-0ID: 15

Finish: Wed 24-12-Dur: 14 days

Design Phase

Start: Sun 24-12-0ID: 24

Finish: Fri 24-12-20Dur: 16 days

Development Phase

Start: Sun 24-12-0ID: 39

Finish: Thu 25-01-2Dur: 40 days

Testing and QA

Start: Sun 24-12-0ID: 59

Finish: Thu 24-12-1Dur: 15 days

Deployment and Maintenance

Start: Sun 24-12-0ID: 68

Finish: Thu 24-12-1Dur: 10 days

Comp: 0%

Unique Features

Start: Sun 24-12-0ID: 77

Finish: Thu 24-12-1Dur: 10 days

	Closing Start: Wed 24-12-'ID: 85 Finish: Tue 24-12-2Dur: 5 days Comp: 0%	
Day 7		
Page 7		
Dans 7		
/ ANEA	Page 7	

Requirement gathering

Start: Sun 24-12-01 ID: 3 Finish: Mon 24-12-0.Dur: 2 days

Res:

Define project scope

Start: Tue 24-12-03 ID: 4 Finish: Wed 24-12-04Dur: 2 days

Res:

Develop communication plan

Start: Sun 24-12-01 ID: 10 Finish: Sun 24-12-01 Dur: 1 day

Res:

Assign team roles and responsibilities

Start: Mon 24-12-02ID: 11 Finish: Tue 24-12-03 Dur: 2 days

Res:

Review and approve project risk register

Milestone Date: Sun 24-12-01

ID: 14

Identify potential risks to scope, schedul

Start: Sun 24-12-01 ID: 16 Finish: Mon 24-12-02Dur: 2 days

Res:

Develop mitigation strategies for identif

Start: Tue 24-12-03 ID: 17 Finish: Wed 24-12-04Dur: 2 days

Assess technology stack obsolescence ris

Start: Sun 24-12-01 ID: 20 Finish: Mon 24-12-0. Dur: 2 days

Res:

Evaluate third-party integration risks

Start: Tue 24-12-03 ID: 21 Finish: Tue 24-12-03 Dur: 1 day

Res:

Conduct regular risk review meetings wi

Start: Sun 24-12-01 ID: 23 Finish: Sun 24-12-01 Dur: 1 day

Res:

Functional Design

Start: Sun 24-12-0ID: 25 Finish: Fri 24-12-06Dur: 6 days

Comp: 0%

Create wireframes for user interface

Start: Mon 24-12-02ID: 26 Finish: Tue 24-12-03 Dur: 2 days

Res:

Technical Design

Start: Sun 24-12-0ID: 30

Finish: Fri 24-12-06Dur: 6 days

Comp: 0%

Design database schema for product and

Start: Sun 24-12-01 ID: 31 Finish: Mon 24-12-0. Dur: 2 days

Visual Design

Start: Sun 24-12-0ID: 34

Finish: Wed 24-12-Dur: 4 days

Comp: 0%

Create style guide for user interface

Start: Sun 24-12-01 ID: 35 Finish: Sun 24-12-01 Dur: 1 day

Res:

Backend Development

Start: Sun 24-12-0ID: 40

Finish: Thu 24-12-2Dur: 20 days

Comp: 0%

Set up backend architecture

Start: Sun 24-12-01 ID: 41

Finish: Thu 24-12-05 Dur: 5 days

Frontend Development

Start: Sun 24-12-0ID: 46

Finish: Thu 24-12-1Dur: 15 days

Comp: 0%

Additional Features

Start: Sun 24-12-0ID: 51

Finish: Thu 24-12-1Dur: 10 days

Comp: 0%

Security Implementation

Start: Sun 24-12-0ID: 55

Finish: Fri 24-12-06Dur: 6 days

Comp: 0%

Develop customer review and rating sys

Start: Sun 24-12-01 ID: 52 Finish: Tue 24-12-03 Dur: 3 days

Res:

Configure HTTPS and SSL certificates

Start: Sun 24-12-01 ID: 56 Finish: Sun 24-12-01 Dur: 1 day

Perform stress testing under high traffic Start: Mon 24-12-09ID: 63 Finish: Wed 24-12-1:Dur: 3 days Res: Conduct end-to-end testing of the check Start: Mon 24-12-09ID: 64

Finish: Wed 24-12-1:Dur: 3 days

Validate data encryption and secure sto

Start: Mon 24-12-09ID: 65 Finish: Tue 24-12-10 Dur: 2 days

Res:

Set up production environment on cloud

Start: Sun 24-12-01 ID: 69 Finish: Mon 24-12-02Dur: 2 days

Res:

Configure DNS and hosting settings

Start: Tue 24-12-03 ID: 70 Finish: Tue 24-12-03 Dur: 1 day

Res:

Monitor uptime and performance metri

Start: Tue 24-12-03 ID: 75 Finish: Tue 24-12-03 Dur: 1 day

Res:

Deploy staging environment for pre-laur

Start: Sun 24-12-01 ID: 71 Finish: Mon 24-12-0. Dur: 2 days

Res:

Migrate staging database to production

Start: Tue 24-12-03 ID: 72 Finish: Tue 24-12-03 Dur: 1 day

Prepare final project report

Start: Fri 24-12-13 ID: 86

Finish: Mon 24-12-1(Dur: 2 days

Res:

Create a lessons-learned document

Start: Fri 24-12-13 ID: 87 Finish: Fri 24-12-13 Dur: 1 day

Res:

Present the project to stakeholders for a

Start: Fri 24-12-13 ID: 88

Finish: Fri 24-12-13 Dur: 1 day

Res:

Archive project documentation and code

Start: Fri 24-12-13 ID: 89

Finish: Fri 24-12-13 Dur: 1 day

Res:

Project Closure Complete

Milestone Date: Mon 24-12-16

Approve project charter

Start: Thu 24-12-05 ID: 6 Finish: Thu 24-12-05 Dur: 1 day

Res:

Conduct stakeholder interviews

Start: Fri 24-12-06 ID: 8 Finish: Mon 24-12-0!Dur: 2 days

Res:

Project Charter Approved

Milestone Date: Fri 24-12-06

ID: 7

Create risk management documentation

Start: Thu 24-12-05 ID: 18 Finish: Thu 24-12-05 Dur: 1 day

Res:

Risk Management Plan Approved

Milestone Date: Fri 24-12-06

Develop contingency plans for critical ris

Start: Wed 24-12-04ID: 22 Finish: Wed 24-12-04Dur: 1 day

Res:

Define user roles and permissions

Start: Wed 24-12-04ID: 27

Finish: Wed 24-12-0 Dur: 1 day

Res:

Map user flows for e-commerce operation

Start: Thu 24-12-05 ID: 28

Finish: Fri 24-12-06 Dur: 2 days

Res:

Define API architecture for third-party ir

Start: Tue 24-12-03 ID: 32


Finish: Wed 24-12-0 Dur: 2 days

Res:

Optimize database schema for scalability

Start: Tue 24-12-03 ID: 33

Finish: Wed 24-12-0²Dur: 2 days



Create a customer-facing storefront

Start: Fri 24-12-06 ID: 47 Finish: Fri 24-12-13 Dur: 6 days

Res:

Build a vendor dashboard for product m

Start: Wed 24-12-11ID: 48
Finish: Wed 24-12-1{Dur: 6 days

Res:

Integrate a shopping cart and checkout :

Start: Wed 24-12-11ID: 49 Finish: Fri 24-12-13 Dur: 3 days

Res:

Implement search functionality with filter

Start: Wed 24-12-04ID: 53 Finish: Fri 24-12-06 Dur: 3 days

Res:

Add multilingual and multi-currency sup

Start: Mon 24-12-09ID: 54 Finish: Thu 24-12-12 Dur: 4 days

Res:

Implement role-based access control (RI

Start: Mon 24-12-02ID: 57 Finish: Tue 24-12-03 Dur: 2 days

Res:

Add input validation to prevent SQL inje

Start: Wed 24-12-04ID: 58 Finish: Fri 24-12-06 Dur: 3 days

Perform unit testing for backend module

Start: Wed 24-12-04ID: 60 Finish: Fri 24-12-06 Dur: 3 days

Res:

Perform user acceptance testing (UAT) v

Start: Mon 24-12-09ID: 66 Finish: Wed 24-12-1:Dur: 3 days

Res:

Conduct UI/UX testing for the user inter

Start: Mon 24-12-16ID: 61 Finish: Wed 24-12-16Dur: 3 days

Res:

Execute integration testing for APIs and

Start: Fri 24-12-06 ID: 62

Finish: Tue 24-12-10 Dur: 3 days

Conduct post-deployment verification te

Start: Wed 24-12-04ID: 73

Finish: Thu 24-12-05 Dur: 2 days

Res:

System Deployed to Production

Milestone Date: Fri 24-12-06

Define project objectives

Start: Tue 24-12-10 ID: 9 Finish: Tue 24-12-10 Dur: 1 day

Res:

Identify resource requirements

Start: Wed 24-12-11ID: 12 Finish: Wed 24-12-1:Dur: 1 day

Frontend Development Complete


Milestone Date: Mon 24-12-16

Testing Phase Complete

Milestone Date: Thu 24-12-12

Develop project timeline

Start: Thu 24-12-12 ID: 13 Finish: Thu 24-12-12 Dur: 1 day



Project: ShopVista_copy_just_in Date: Sun 24-12-01	Critical		Summary		Critical External					
	Noncritical		Critical Inserted		External					
	Critical Milestone		Inserted		Project Summary					
	Milestone		Critical Marked		Highlighted Critical					
	Critical Summary		Marked		Highlighted Noncritical					
			Page 36							