





ID	0	Task Mode	Task Name				Duration	Start	Finish	S	'24 C	Dec 01 M T	· w	т ғ	s '?
62		*	1.5.3 servi	Execute integration ces	testing for APIs and	d third-party	3 days	Fri 24-12-06	Tue 24-12-10						
63		*	1.5.4	Perform stress testin	ng under high traffi	c conditions	3 days	Mon 24-12-0	Wed 24-12-1						
64		*	1.5.5 proce	_			3 days		Wed 24-12-11						
65							2 days	Mon 24-12-09	Tue 24-12-10						
66						3 days	Mon 24-12-09	Wed 24-12-11							
67		*	1.5.8	Testing Phase Comp	lete		0 days		2Thu 24-12-12						
68		*	1.6 Deployment and Maintenance					Sun 24-12-01	Thu 24-12-12						
69		*	1.6.1 exam	Set up production en	nvironment on clou	ıd (AWS for	2 days	Sun 24-12-01	Mon 24-12-02						
70		*	1.6.2	Configure DNS and h	nosting settings		1 day	Tue 24-12-03	Tue 24-12-03						
71		*	1.6.3	Deploy staging envir	onment for pre-lau	ınch testing	2 days	Sun 24-12-01	Mon 24-12-0						
72		*	1.6.4	Migrate staging data	base to production	1	1 day	Tue 24-12-03	Tue 24-12-03				-		
73		*	1.6.5	Conduct post-deploy	ment verification t	tests	2 days	Wed 24-12-0	Thu 24-12-05						
74		*	1.6.6	System Deployed to	Production		0 days	Fri 24-12-06	Fri 24-12-06					1 2	2-06
75		*	1.6.7	Monitor uptime and	performance metr	rics	1 day	Tue 24-12-03	Tue 24-12-03						
76		*	1.6.8	Prepare end-user do	cumentation and F	AQs	1 day	Tue 24-12-03	Tue 24-12-03						
77		*	1.7 Unio	que Features			10 days	Sun 24-12-01	Thu 24-12-12						
78		*	1.7.1 trend	Build predictive anal	ytics dashboard for	r sales	3 days	Wed 24-12-04	Fri 24-12-06						
79		*	1.7.2	Develop Al-powered	I chatbot for custor	ner support	3 days	Wed 24-12-0	Fri 24-12-06						-
				Task		Manual Task			Deadline		1				
				Split		Duration-only			Late						
			Milestone	♦	Manual Summ	ary Rollup 📥		Critical							
Project: ShopVista_copy_just_in Date: Sun 24-12-01			ppy_just_in	Summary		Manual Summ	ary 		Critical Split		- 11				
				Project Summary		Start-only	Е		Progress		-			_	
				Inactive Task		Finish-only	3		Manual Progress		-			_	
				Inactive Milestone		External Tasks			Slack		_				
				Inactive Summary		External Milest	tone \Diamond								
						Page 4									

ID	0	Task Mode	Task Name	Duration	Start	Finish	S	1	Dec 0	1	l w	т	F	s '2
80		*	1.7.3 Implement gamification features for customer retention	2 days	Mon 24-12-09	Tue 24-12-10								
81		*	1.7.4 Add voice search functionality for product search	1 day	Mon 24-12-0	Mon 24-12-0								
82		*	1.7.5 AI Features Implemented	0 days	Tue 24-12-10	Tue 24-12-10								
83		*	1.7.6 Introduce AR product previews for better user experience	1 day	Mon 24-12-09	Mon 24-12-09								
84		*	1.7.7 Enable loyalty rewards and discount codes	1 day	Mon 24-12-0	Mon 24-12-0								
85		*	1.8 Closing	5 days	Wed 24-12-1	Tue 24-12-24								
86		*	1.8.1 Prepare final project report	2 days	Fri 24-12-13	Mon 24-12-1								
87		*	1.8.2 Create a lessons-learned document	1 day	Fri 24-12-13	Fri 24-12-13								
88		*	1.8.3 Present the project to stakeholders for approval	1 day	Fri 24-12-13	Fri 24-12-13								
89		*	1.8.4 Archive project documentation and code repository	1 day	Fri 24-12-13	Fri 24-12-13								
90		*	1.8.5 Project Closure Complete	0 days	Mon 24-12-1	Mon 24-12-1								









































