







D	0	Task Mode	Task Name	Duration	'24 Nov 24
75		*	1.6.7 Monitor uptime and performance metrics	1 day	<u> </u>
76		*	1.6.8 Prepare end-user documentation and FAQs	1 day	
77		*	1.7 Unique Features	10 days	
78		*	1.7.1 Build predictive analytics dashboard for sales trends	3 days	
79		*	1.7.2 Develop Al-powered chatbot for customer support	3 days	
80		*	1.7.3 Implement gamification features for customer retention	2 days	
81		*	1.7.4 Add voice search functionality for product search	1 day	
82		*	1.7.5 AI Features Implemented	0 days	₹12-10
83		*	1.7.6 Introduce AR product previews for better user experience	1 day	
84		*	1.7.7 Enable loyalty rewards and discount codes	1 day	<u> </u>
85		*	1.8 Closing	5 days	
86		*	1.8.1 Prepare final project report	2 days	
87		*	1.8.2 Create a lessons-learned document	1 day	
88		*	1.8.3 Present the project to stakeholders for approval	1 day	
89		*	1.8.4 Archive project documentation and code repository	1 day	
90		*	1.8.5 Project Closure Complete	0 days	12-16

